

PropManager Pro

Property Management SaaS Platform

Project Roadmap & Launch Checklist

Version 1.0 - June 2026

Backend: Node.js + Express + TypeScript + Prisma

Frontend: React + Vite

Database: PostgreSQL (Supabase)

Deploy: Railway (API) + Vercel (UI)

Status: Architecture Refactor Complete

Payment Architecture

PropManager Pro handles two distinct payment domains. This separation is critical for clean architecture and compliance.

A Landlord Business Payments (MVP - Existing)

Tenant-to-landlord transactions for rent and fees.

- Rent payments processing
- Late fee calculation and collection
- Payment history and receipts
- Lease payment records tracking

B SaaS Billing (Phase 5 - Lemon Squeezy)

Platform subscription revenue. Separate from landlord payments.

- Monthly/annual subscription plans
- Automated billing via Lemon Squeezy
- Subscription status management
- Access gating based on subscription state

Project Phases

PHASE 1

Frontend-Backend Integration

Connect React frontend to Express API. Verify all CRUD operations work end-to-end with authentication and error handling.

- Properties CRUD connected and tested
- Units CRUD connected and tested
- Tenants CRUD connected and tested
- Leases CRUD connected and tested
- Payments CRUD connected and tested
- Auth flow (register/login/token refresh) integrated
- Error states display correctly in UI
- Loading states implemented for all async operations

PHASE 2

End-to-End Workflow Testing

Complete user workflows across the entire stack before deployment.

- Full landlord onboarding flow (register -> first property)
- Property -> Unit -> Tenant -> Lease -> Payment chain
- Archive and restore workflows for all entities
- Audit log recording verified end-to-end
- Error scenarios handled gracefully (network, auth, validation)
- Edge cases documented: empty states, concurrent edits, large data

PHASE 3

Production Backend Deployment

Deploy Express API to Railway with Supabase PostgreSQL.

- Railway project created and configured
- Supabase production database provisioned
- Prisma migrations applied to production
- Environment variables set (JWT, DB URL, CORS)
- Health check endpoint responding
- CORS configured for Vercel production domain
- API documentation accessible

PHASE 4

Production Frontend Deployment

Deploy React frontend to Vercel with production API connectivity.

- Vercel project created and configured
- Production environment variables set
- API base URL points to Railway backend
- Static assets served with caching headers
- Custom domain configured (optional)
- SSL/HTTPS enforced

PHASE 5 [v0.9.0]

SaaS Billing Integration

Integrate Lemon Squeezy for subscription management. This is the final major feature before launch freeze.

- Starter and Professional plans defined in Lemon Squeezy
- POST /billing/create-checkout endpoint functional
- POST /billing/webhook endpoint receiving events
- Subscription, Customer, BillingStatus tables created
- Webhooks: created, updated, cancelled, expired handled
- Inactive subscription -> read-only or blocked access
- Grace period for payment failures
- Billing audit logs recorded for all events

Exit Criteria

User can subscribe via checkout, subscription status updates automatically, and cancelled/expired subscriptions correctly gate access.

PHASE 6

Launch Readiness

Verify infrastructure resilience, backups, monitoring, and security.

- Supabase PITR enabled and verified
- Automatic daily backups confirmed
- Recovery procedure: restore DB -> redeploy Railway -> redeploy Vercel -> verify
- Railway logs accessible
- Vercel logs accessible
- Supabase logs accessible
- JWT authentication verified
- Ownership checks prevent cross-tenant data access
- CORS restricted to production domains only
- All secrets in environment variables (none in code)
- HTTPS enforced on all endpoints

Exit Criteria

Production infrastructure can survive failure and recover within documented procedure.

PHASE 7

Public Launch

MVP scope lock. No features beyond this list without explicit approval.

- Properties management
- Units management
- Tenants management
- Leases management
- Payments management
- Subscription billing
- Audit logging for all actions

Launch Freeze Rule

Effective: Start of Phase 5

- NO new features permitted
- Bug fixes only - must be documented and approved
- Security fixes only - immediate action required
- Deployment fixes only - infrastructure stability

Why this matters:

Feature creep is the #1 cause of SaaS launch delays. This rule enforces shipping discipline.

Master Launch Checklist

- Register flow working end-to-end
- Login flow working end-to-end
- Properties CRUD fully functional
- Units CRUD fully functional
- Tenants CRUD fully functional
- Leases CRUD fully functional
- Payments CRUD fully functional
- Audit logs recording all actions
- Railway backend live and healthy
- Vercel frontend live and responsive
- Supabase database live with backups
- Lemon Squeezy billing accepting payments
- Subscription gating enforced correctly
- Database backups verified and tested
- Disaster recovery documented and practiced

All items checked = Legitimate production SaaS, not a development project.